Nebraska Department of Roads Date: 10.22.2015 Nebraska Department of Roads Date: 10.22.2015
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  10.05.2015 Est Number: 0006 Pay Period End Date:  10.05.2015
Contract Location: Total to Date  Prev to Date This Estimate
JAMAICA NORTH TRAIL, PHASE 2 Estimate Type: PROG Current Contract Amt Total Earnings $602,334.88 $602,400.52 $-65.64
$606,659.97 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $602,334.88 $602,400.52 $-65.64
ontractor: Date Lot 10.24.2013 $594.864.15 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 24 Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- Eizzgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .16. .
PO BOX 80268 : 99% Net Earnings  $602,334.88  $602,400.52 -$65.64
Date Notice for Work to )
Begin: 08.25.2014 % Time Comp
LINCOLN NE 68501-0268 gin: 9825 100%  Liquidated Damages $.00 -$8,160.00 $8,160.00
Date Work Actually Began: 08.25.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 09.04.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-90.55 $-90.55 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description . Asphalt Adl. $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12879 000 ENH-55(160) GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$90.55 -$8,250.55 $8,160.00
Payment $602,244.33 $594,149.97 $8,094.36
Project Manager LPA Responsible Charge
Sitorius, Daniel 10.08.2015 Genrich, Terry 10.20.2015
State Representative District Engineer
Murillo, Ernest 10.20.2015 Rankin, Robert 10.20.2015
Construction Engineer Controller
Bartos, Steve 10.20.2015 Burling, Laurie 10.21.2015
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Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  10.05.2015 Est Number: 0006 Pay Period End Date:  10.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1136.04 300.00 1.000 300.00
0001 0001 0030.10 6,000.00 1.000 6,000.00 REMOVE EACH 1.000 300.00
MOBILIZATION LS 1.000 6,000.00  A\D RELOCATE SIGN 1.000 300.00
1.000 6,000.00 0.000 0.00
0.000 0.00 0010 0010 4093.80 15.50 2,478.000 38,409.00
0002 0002 1009.00 7,200.00 1.000 7,200.00 WALL MATERIALS SF 2,478.000 38,409.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,200.00 2,478.000 38,409.00
1.000 7,200.00 0.000 0.00
0.000 000 0011 0011 4095.15 9.00 375.000 3,375.00
0003 0003 1011.00 28.00 26.000 728.00 COMPACTED EARTH LEVELING PAD LF 375.000 3,375.00
WATER MGAL 26.000 728.00 375.000 3,375.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 6406.00 29.00 415.000 12,035.00
0004 0004 1030.00 32.00 1,901.000 60,832.00 PEDESTRIAN HANDRAIL LF 40.000 1,160.00
EARTHWORK MEASURED IN EMBANKMENT cy 1,901.000 60,832.00 40.000 1,160.00
1,901.000 60,832.00 0.000 0.00
0.000 0.00 0013 0013 7151.00 11.00 23.000 253.00
0005 0005 1041.00 2.00 8,373.000 16,746.00 REMOVE AND RESET FENCE LF 23.000 253.00
SALVAGING AND PLACING TOPSOIL SY 8,373.000 16,746.00 0.000 0.00
8,373.000 16,746.00 0.000 0.00
0.000 0.00 0014 0014 8024.50 19.00 603.000 11,457.00
0006 0006 1101.00 24.00 30.000 720.00 SELECT GRANULAR BACKFILL FOR RETAINED cY 603.000 11,457.00
REMOVE PAVEMENT sy 30.000 72000 EARTHSTRUCTURE 603.000 11,457.00
30.000 720.00 0.000 0.00
0.000 0.00 0015 0015 L006.00 525.00 1.730 908.25
0007 0007 1101.25 14.00 15.000 210.00 COVER CROP SEEDING ACRE 1.730 908.25
SAWING PAVEMENT LF 15.000 210.00 1.730 908.25
30.000 420.00 0.000 0.00
0.000 0.00 0016 0016 L019.21 4.50 128.000 576.00
0008 0008 1109.00 13.00 54.000 702.00 EROSION CONTROL, CLASS 2B SY 128.000 576.00
REMOVE CURB LF 54.000 702.00 128.000 576.00
77.000 1,001.00 0.000 0.00
0.000 0.00 0017 0017 L021.51 2.40 1,122.000 2,692.80
EROSION CHECKS, TYPE WATTLE LF 1,122.000 2,692.80
1,122.000 2,692.80
0.000 0.00
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Est Number: 0006 Pay Period End Date:  10.05.2015 Est Number: 0006 Pay Period End Date:  10.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 L019.13 2.3069 0.000 0.00 0021 0021 2010.00 38.00 26.000 988.00
EROSION CONTROL, CLASS 1D Sy 182.000 419.86 CRUSHED ROCK SURFACE COURSE cY 26.000 988.00
182.000 419.86 64.930 2,467.34
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 163,144.05 0022 0022 3016.21 55.00 16.000 880.00
Current 152,688.01 CONCRETE CLASS 47B-3000 SIDEWALKS Y% 16.000 880.00
In place 152,216.91 16.000 880.00
This Estimate 0.00 0.000 0.00
GROUP 1 GRADING (100% CITY) 0023 0023 3016.39 27.00 128.000 3,456.00
4001 4001 6406.00 29.00 0.000 0.00 DETECTABLE WARNING PANEL SF 128.000 3,456.00
PEDESTRIAN HANDRAIL LF 375.000 10,875.00 128.000 3,456.00
Non-Participating 875.000 10,875.00 0.000 0.00
0.000 0.00 0024 0024 3016.61 34.30 8,754.000 300,262.20
4002 4002 6406.00 124.031 0.000 0.00 5" CONCRETE CLASS 47B-3000 BIKEWAY SY 8,769.000 300,776.70
PEDESTRIAN HANDRAIL LF 8.000 992.25 8,774.000 300,948.20
8' Extension at Sta. 144+80 LT 8.000 992.25 0.000 0.00
0.000 0.00 0025 0025 3075.04 71.00 189.000 13,419.00
GROUP 1 GRADING (100% CITY) Contracted 0.00 gﬁ%ﬂﬂgEETE CLASS 47B-3000, IMPRINTED SY i:z'ggg 2’312'28
Current 11,867.25 ' ' '
In place 11,867.25 0.000 0.00
This Estimate 0.00 0026 0026 3075.32 65.00 250.000 16,250.00
GROUP 3 CONCRETE PAVEMENT 8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 250.000 16,250.00
0018 0018 0030.30 34,000.00 1.000 34,000.00 245.000 15,925.00
MOBILIZATION LS 1.000 34,000.00 0.000 0.00
1.000 34,000.00 0027 0027 4015.00 350.00 3.000 1,050.00
0.000 0.00 ADJUST MANHOLE TO GRADE EACH 3.000 1,050.00
0019 0019 1020.03 22.00 8.000 176.00 3.000 1,050.00
DELINEATOR, TYPE Il EACH 8.000 176.00 0.000 0.00
8.000 176.00 0028 0028 4020.30 84.00 79.000 6,636.00
0.000 0.00 CONCRETE DITCH LINING LF 79.000 6,636.00
0020 0020 2009.52 11.00 295.000 3,245.00 79.000 6,636.00
CRUSHED ROCK EMBEDMENT SY 295.000 3,245.00 0.000 0.00
295.000 3,245.00 0029 0029 7110.06 15.00 778.000 11,670.00
0.000 0.00 6 FOOT CHAIN-LINK FENCE LF 778.000 11,670.00
780.000 11,700.00
0.000 0.00
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Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  10.05.2015 Est Number: 0006 Pay Period End Date:  10.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 7115.06 80.00 4.000 320.00 4003 4003 3900.18 3,092.13 0.000 0.00
END POST FOR 6 FOOT CHAIN-LINK FENCE EACH 4.000 320.00 ADDITIONAL WORK LS 1.000 3,092.13
14.000 112000 o 127426.5-Sta. 131+91.5 Modular Wall 1.000 3,092.13
0.000 0.00  Concrete Tie-In 0.000 0.00
0031 0031 7121.10 1,220.00 1.000 1,220.00 GROUP 3 CONCRETE PAVEMENT Contracted 412,348.70
30 FOOT VEHICLE GATE FOR 6 FOOT EACH 1.000 1,220.00 Current 417 035.33
CHAIN-LINK FENCE T
1.000 1,220.00 In place 417,606.67
0.000 0.00 This Estimate 0.00
0032 0032 7321.00 40.00 124.500 4,980.00 GROUP 3 CONCRETE PAVEMENT (100% CITY)
TYPE A SIGN SF 151.500 6,060.00 4008 4008 7495.04 1.49 0.000 0.00
151.500 6,060.00 4" WHITE PERMANENT PAVEMENT MARKING LF 144.500 215.31
0.000 0.00 PAINT 144.500 215.31
0033 0033 7340.00 3.00 892.500 2,677.50 0.000 0.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 892.500 2,677.50 4009 4009 1905.00 576.96 0.000 0.00
892.500 2,677.50 MATERIAL DELIVERED NOT INCORPORATED LS 1.000 576.96
0.000 0.00 . .
RR Xing Signs 1.000 576.96
0034 0034 7489.24 31.00 210.000 6,510.00 0.000 0.00
24" WHITE THERMOPLASTIC, GROOVED LF 210.000 6,510.00 GROUP 3 CONCRETE PAVEMENT (100% CITY) Contracted 0.00
170.000 5.270.00 Current 792.27
0.000 0.00 In place 792.27
0035 0035 7530.49 1,300.00 1.000 1,300.00 This Estimate 0.00
RAILROAD CROSSING SYMBOL PREFORMED EACH 1.000 1,300.00 GROUP 4 CULVERTS
PAVEMENT MARKING, TYPE 4 GROOVED 1.000 1.300.00
. »300. 0038 0038 0030.40 1,000.00 1.000 1,000.00
0.000 0.00  MOBILIZATION LS 1.000 1,000.00
0036 0036 L001.02 1,300.00 1.730 2,249.00 1.000 1,000.00
SEEDING, TYPE B ACRE 1.730 2,249.00 0.000 0.00
1.730 2,249.00 0039 0039 4050.01 22.00 24.000 528.00
0.000 0.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 24.000 528.00
0037 0037 L032.75 265.00 4.000 1,060.00 CULVERTS, AND HEADWALLS 24.000 528.00
MULCH TON 4.000 1,060.00 0.000 0.00
2.700 715.50 0040 0040 4107.07 755.00 0.420 317.10
0.000 0.00  CLASS 47B-3000 CONCRETE FOR CONCRETE cY 0.420 317.10
COLLARS 0.000 0.00
0.000 0.00
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Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  10.05.2015 Est Number: 0006 Pay Period End Date:  10.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0041 0041 4157.00 5.00 38.000 190.00 0049 0049 P500.18 32.00 26.000 832.00
REINFORCING STEEL FOR COLLARS LB 38.000 190.00 18" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 26.000 832.00
0.000 0.00 25.000 800.00
0.000 0.00 0.000 0.00
0042 0042 4310.18 476.00 1.000 476.00 GROUP 4 CULVERTS Contracted 10,762.10
18" FLARED-END SECTION EACH 1.000 476.00 Current 10,762.10
1.000 476.00 In place 9,845.00
0.000 0.00 This Estimate 0.00
0043 0043 4360.36 755.00 1.000 755.00 GROUP 10 GENERAL ITEMS
36" METAL FLARED-END SECTION EACH 1.000 755.00 0050 0050 0001.10 1.60 207.000 331.20
1.000 755.00  BARRICADE, TYPE III BDAY 207.000 331.20
0.000 0.00 414.000 662.40
0044 0044 4460.18 750.00 1.000 750.00 -102.000 -163.20
18" CONCRETE FLARED-END SECTION EACH 1.000 750.00 0051 0051 0001.99 1.10 207.000 227.70
1.000 750.00 CONTRACTOR FURNISHED SIGN DAY EACH 207.000 227.70
0.000 0.00 414.000 455.40
0045 0045 4510.18 700.00 2.000 1,400.00 -102.000 -112.20
18" ROUND EQUIVALENT CONCRETE EACH 2.000 1,400.00 Q052 0052 0002.30 0.80 23.000 18.40
FLARED-END SECTION 2.000 1,400.00  PAVEMENT MARKING REMOVAL LF 23.000 18.40
0.000 0.00 23.000 18.40
0046 0046 P120.18 52.00 5.000 260.00 0.000 0.00
18" CULVERT PIPE, TYPE 2 LF 5.000 260.00 0053 0053 0002.32 3.20 85.000 272.00
6.000 312.00 PAVEMENT MARKING REMOVAL SF 85.000 272.00
0.000 0.00 85.000 272.00
0047 0047 P127.18 67.00 16.000 1,072.00 0.000 0.00
18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 16.000 1,072.00 0054 0054 0030.00 1,100.00 1.000 1,100.00
2 16.000 1,072.00  MOBILIZATION LS 1.000 1,100.00
0.000 0.00 1.000 1,100.00
0048 0048 P300.36 43.00 74.000 3,182.00 0.000 0.00
36" CULVERT PIPE, TYPE 3,4 OR 5 LF 74.000 3,182.00 0055 0055 9110.01 78.00 10.000 780.00
64.000 2,752.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 780.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1879X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  10.05.2015 Est Number: 0006 Pay Period End Date:  10.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0056 0056 9110.03 73.00 10.000 730.00 4010 4010 0020.00 2.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 730.00 TRAINING HOUR 880.500 1,761.00
0.000 0.00 880.500 1,761.00
0.000 0.00 0.000 0.00
0057 0057 9110.07 60.00 10.000 600.00 GROUP 10 GENERAL ITEMS Contracted 8,609.30
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 600.00 Current 13.514.12
0.000 0.00 In place 10,006.78
0.000 0.00 This Estimate -65.64
0058 0058 9110.27 121.00 10.000 1,210.00 Totals for contract Contracted 594,864.15
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,210.00 Current 606,659.97
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 602,334.88
0.000 0.00 This Estimate -65.64
0059 0059 L022.90 2.60 1,000.000 2,600.00
TEMPORARY SILT FENCE LF 1,000.000 2,600.00
1,000.000 2,600.00
0.000 0.00
0060 0060 L032.70 370.00 2.000 740.00
TEMPORARY MULCH TON 2.000 740.00
0.000 0.00
0.000 0.00
4005 4005 0001.08 0.50 0.000 0.00
BARRICADE, TYPE II BDAY 432.000 216.00
0.000 0.00
0.000 0.00
4006 4006 0001.75 2.76 0.000 0.00
TEMPORARY SIGN DAY EACH 182.000 502.32
258.000 712.08
76.000 209.76
4007 4007 0003.10 346.50 0.000 0.00
FLAGGING DAY 7.000 2,425.50
7.000 2,425.50
0.000 0.00







